

Contents

Chapter 1. Introduction	1
1.1 Motivation	1
1.2 Research Aims	4
1.3 Methodology	7
1.4 Research Projects	10
1.5 Outline	11
Chapter 2. Foundations on Flexible Workflow Management	13
2.1 Process Aware Information Systems	13
2.2 Business Process Management	15
2.3 Workflow Management	21
2.4 Workflow Flexibility	34
2.5 Related Work	49
Chapter 3. Domain & Potentials	55
3.1 Deficiency Management in Construction	55
3.2 Potentials of a Flexible Workflow Approach	59
3.3 Main Concept	67
Chapter 4. Prerequisites	69
4.1 Graphs	69
4.2 Block-Oriented Workflows	70
4.3 Execution Paths and Operators	74
4.4 Execution Semantics of Workflow Blocks	76
Chapter 5. Constraint-Based Workflow Engine	79
5.1 Concept of the Workflow Engine	80
5.2 Workflow Model	82
5.3 Foundations on Constraint Satisfaction Problems	86
5.4 Workflow Engine	88

5.5	Deviation Handling	109
5.6	Related Work	116
Chapter 6.	Case-Based Deviation Management	121
6.1	Foundations on Case-Based Reasoning	122
6.2	Foundations on Time-Series Similarity Measures	133
6.3	Case-Based Approach to Deviation Management	145
6.4	Retrieving Similar Workflows	150
6.5	Reuse for Deriving Work Items	163
6.6	Related Work	182
Chapter 7.	Prototype	187
7.1	Flexible Workflow Approach	187
7.2	Architecture	190
7.3	Prototypical Implementation	192
Chapter 8.	Evaluation	213
8.1	Contributions	214
8.2	Research Question RQ0	215
8.3	Evaluation Criteria	216
8.4	Hypotheses	220
8.5	Setup	222
8.6	Simulation Results	231
8.7	Conclusion of Evaluation	246
Chapter 9.	Conclusion	249
9.1	Summary	249
9.2	Research Perspectives	253
Appendix A.	Proof of Trace Equivalence	259
Appendix B.	List of Variables	277
Appendix C.	Curriculum Vitae	283
Bibliography		285
Index		317