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ABSTRACT

Construction operations have a tremendous impact upon both the environment and public health due to
the generation of significant amounts of airborne emissions, including greenhouse gases and other tradi-
tional criteria air pollutants. Quantifying emissions in the pre-planning phase of construction operations is
the first step in identifying mitigation opportunities. The authors therefore have quantified construction
emissions produced by various types of construction operations through the use of discrete-event simula-
tion (DES). The paper focuses upon the utilization of DES in various case studies and delineates the les-
sons learned. An overview of each case project is provided, the benefits and limitations of DES are identi-
fied, and means to mitigate these limitations are discussed. The lessons learned from the case studies
utilized in the paper are helpful; simulation practitioners and researchers can exploit these studies in simu-
lation models that examine the environmental aspects of construction operations.

1 INTRODUCTION

Construction consumes large quantities of fossil fuels, such as diesel, gasoline, and natural gas, and gene-
rates significant amounts of airborne emissions that endanger both human health and public welfare (Ahn
et al. 2010a). Criteria air pollutants (CAPs: NO,, Particulate Matter, CO, VOCs, Lead, and SO,) are the
airborne emissions generated by construction operations which traditionally have drawn regulatory atten-
tion; the use of diesel engines in construction produces a disproportionate level of CAP emissions com-
pared to other types of fossil fuel engines. Construction and mining equipment account for 32% of the
NOy and 37% of the Particulate Matter (PM) produced by all transportation sources, including passenger
cars (EPA CAAAC 2006). Many federal and local environmental agencies have made an effort to miti-
gate these emissions with technological engine standards (EPA 2004), financial incentives (WCC 2009;
CARB 2009), and contract requirements (CDOT 2006). One of the most proactive efforts is found in Cal-
ifornia, which requires construction projects that generate more than 85 pounds of NO, per day to reduce
emissions or face a mitigation fee of $16,000 per ton of emissions (SMAQMD 2010). Regulatory inter-
ests on greenhouse gases (GHGs) produced in construction are also growing rapidly, since they represent
1.7% of total U.S. GHG emissions and position the construction industry as the third highest industrial
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contributor of GHGs (EPA 2008). The construction sector will need to mitigate these emissions in a car-
bon-constrained future.

Quantifying emissions in the pre-planning phase is a very important step; construction organizations
then are able to address current and potential regulations and risks related to airborne emissions. This step
can be executed by combining the predicted factors of emission sources with estimates of equipment ac-
tivity in a project. In this process, discrete-event simulation (DES) is a powerful tool that can model com-
plex construction operations (Martinez and loannou 1999) and be utilized to provide reliable estimates of
equipment activity. The paper utilizes discrete-event simulation to quantify construction emissions in sev-
eral case studies (Ahn et al. 2009; Ahn et al. 2010b; Ahn et al. 2010c). The lessons learned from these
case studies are presented to provide points of reference for simulation practitioners and researchers, who
can utilize the information in their simulation models for more effective environmental planning.

The article is organized as follows: first, the three basic advantages of utilizing DES in emission
quantification are formulated and each advantage is analyzed in detail with reference to examples drawn
from previous case studies. The challenges posed by DES with regard to effective emission quantification
are then discussed and, in the conclusion, recommendations for future research are outlined.

2 ADVANTAGES OF UTILIZING DES IN CONSTRUCTION EMISSION
QUANTIFICATION

DES is used for emission quantification in three case studies. The first case study (Case Study 1: Ahn et
al. 2009) is an imaginary earthmoving operation that was presented in past DES research (Martinez 1998)
and which utilized Stroboscope (Martinez and Ioannou 1999). In the second case, the methodology of the
first case is applied to a real earthmoving operation in Regina, SK, Canada (Case Study 2: Ahn et al.
2010b) using Simphony instead of Stroboscope (Hajjar and AbouRizk 1999). In the third case, construc-
tion emissions, including indirect emissions from purchased electricity, from a real tunneling operation in
Edmonton, AB, Canada (Case Study 3: Ahn et al. 2010c) are analyzed using COSYE (AbouRizk 2006).

As a result of examining these case studies, DES has been found to have three major advantages over
the traditional approach in quantifying construction emissions at the pre-planning phase. Traditionally,
construction emissions are quantified in the pre-planning phase by combining the hourly emission rate
with the activity data of equipment estimated from the standard bill of quantity (Park et al. 2003; Koo and
Ariaratnam 2008). Efforts to reveal airborne emissions from construction operations are mostly based on
as-built activity data (Sihabuddin and Ariaratnam 2009; Cass and Mukherjee 2010). In contrast, DES
provides more reliable statistical results on activity estimates for equipment. DES modeling incorporates
the different resources required to execute an operation, the rules under which the different tasks that
compose the operation are performed, and the stochastic nature of event and task durations. This results in
more statistically reliable estimates of the operation hours for each piece of equipment. Furthermore, DES
provides estimates for micro-scale equipment, generating more reliable emission estimates with the inclu-
sion of the emission factors of micro-scale activity.

Another advantage of DES is that it allows a comparison of construction emissions from various op-
eration scenarios with minimal effort. Once the DES model is developed, changes regarding resource use
or operation setting (variables within the DES model) can be easily simulated. Minor changes in operation
scenarios, which could generate large differences in results using DES modeling, are difficult to reflect in
the traditional approach.

DES also offers a time-dependent pattern of emissions from a project; this permits construction man-
agers to set control targets for emissions for each time milestone. DES models precede each time unit; es-
timates of emissions at each time unit therefore can be found without additional effort. DES has these
three advantages over traditional planning tools and thus contains the means to aid in the planning and de-
signing of construction operations which would have fewer emissions.
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3 RELIABLE STATISTICAL RESULTS ON ACTIVITY ESTIMATES OF EQUIPMENT

DES modeling does not automatically improve the reliability of activity estimates for equipment used in
construction operations. However, reliable activity estimates (e.g., production rate or operation time re-
quired to perform certain work) can be obtained if the distributions of input variables are built based on
properly observed data and the model is appropriately created with the representation of dynamic rules
and decisions in operations; multiple runs of the DES model then can provide a statistically meaningful
distribution of estimates. This greatly enhances the quality of emission estimates compared to the tradi-
tional approach that depends on the standard bill of quantity and which does not adequately incorporate
the spatial and operational distinctiveness of a given project.

DES also permits a constructive utilization of micro-level emission factors. The emission rate of a
piece of equipment is not constant; it varies according to vehicle activity. In the case of an excavator, for
example, the emission rate when using the bucket or moving is much greater than when the vehicle is idl-
ing (Abolhasani et al. 2008). The traditional approach generally uses an average of emissions from all
types of activity. An excavator that is employed in a project for a day thus is assumed to produce the same
amount of emissions as any other of the same engine type, regardless of variations in activity or in the
construction site. However, the duration of each vehicle activity, which determines average emission le-
vels, is substantially influenced by both the size and mix of equipment in the fleet and the spatial charac-
teristics of the project. DES modeling offers estimates of micro-scale vehicle activity (e.g., utilization
rate), which can be combined with micro-scale emission factors. This improves the reliability of estimates
in micro-level emission inventories (e.g., task level, project level), in contrast to the traditional approach,
which remains efficient for macro-level emission inventories (e.g., county level, state level).

In the Case Study 2, this advantage was explored by comparing emission estimations between the two
approaches. Micro-scale emission factors for the case study were found in Lewis (2009). Though the dif-
ferent emission factors employed in the two estimates caused substantial deviations, the utilization of mi-
cro-level emission factors within the DES model has been found to potentially have a greater impact upon
the decisions of stakeholders by suggesting a different order of equipment replacement than the traditional
approach.

4 COMPARISON OF VARIOUS OPERATION SCENARIOS

Once a DES model is created, simulations with different values for variables (e.g., the number of trucks in
an earthmoving operation) are easily created; this can help stakeholders to evaluate possible operation
scenarios in the pre-planning phase and then select the scenario most suitable for their purpose. The DES
model is equally suitable for a comparison of construction emissions from various possible operation sce-
narios, allowing for the selection of the scenario with the fewest emissions. This is the main reason why
stakeholders should perform emission quantification in the pre-planning phase. In addition, the DES
model combined with the micro-scale emission factors could analyze the impact of minor changes in op-
eration scenarios, which typically does not create a notable difference in emission estimation with the tra-
ditional approach.

To illustrate this advantage, various earthmoving operation scenarios in Case Study 1 were simulated
to compare emissions. Among scenarios with different numbers of trucks, the scenario with seven trucks
was found to generate the fewest emissions during the performance of a certain amount of work in the
given conditions of the case study. The traditional approach, in contrast, generally equates more trucks
with higher emissions.

5 TIME-DEPENDENT PATTERN OF CONSTRUCTION EMISSIONS

Construction managers are assumed to be required to control project emissions, to ensure that neither
long-term nor short-term thresholds are exceeded. They therefore need to set control targets for emissions
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at time milestones determined between the start and end dates of the project. With the control target, they
can evaluate their efforts to prevent emissions by comparing target and actual levels, as measured through
fuel bills, sensors, etc. Determining the emission target level for a particular time milestone within the
traditional approach requires vigorous effort, whereas it can be achieved effortlessly within DES. This
advantage of DES has been explored in Case Study 3, wherein the time dependent patterns of energy con-
sumption and emissions from each piece of employed equipment were identified.

The maximum impact of construction upon neighborhood air quality can also be identified within
DES if the daily or hourly emission rate for operations is known. In illustration, the paper analyzes the
worst case scenario in Case Study 2. Figure 1-a shows the estimated hourly NO, emissions on the second
day of operation, when the largest daily NO, emissions are estimated to occur. In the first hour of the day,
the emissions generated are found to make the maximum impact upon neighborhood air quality, assuming
that the meteorological conditions surrounding the job site are constant. Figure 1-b shows the expected
change in neighborhood NOy concentrations according to downwind distance from the job site. This re-
sult is obtained using the basic Gaussian dispersion model for the point source at the ground level (Wark
et al. 1998). To simplify calculations, a certain collection of equipment is assumed to be the point source,
since it was operating within a small area of less than 1 km” (this assumption may result in a less than
completely reliable dispersion model for the near neighborhood). The meteorological conditions are as-
sumed to be class D for atmospheric stability, to have 1 atm of pressure, and to be 25°C. Since the job site
for Case Study 2 is a rural area, the equations from Brode and Wang (1992) are used to determine the
coefficients of the dispersion model. Under the assumed meteorological conditions and given assumptions
on dispersion modeling, 29 ppb (parts per billion) of NO, concentration change occurs in an area up to 50
km away from the job site; this level of change corresponds to 29% of National Ambient Air Quality
Standards on NO, (1-hour averaging time). This preliminary analysis highlights the tremendous impact of
construction operations upon the air quality of neighboring areas. An analysis of the expected maximum
impact upon neighborhood air quality can be obtained through the employment of DES in quantifying
construction emissions.
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Figure 1: (a) Hourly NOy emissions of the second day in Case Study 2; (b) Expected maximum impact to
NOy concentration in downwind neighborhood area in Case Study 2

6  DISCUSSION & CONCLUSION

Potentially, the utilization of DES to quantify construction emissions could bring several great benefits,
including the management of the environmental aspects of construction; however, many issues need to be
overcome before the full advantages of DES can be obtained. The major challenge is the level of effort
required to build a reliable DES model for construction operations. Martinez (2010) has described the dif-
ficulty of collecting and synthesizing the construction data necessary to build an effective model. To
represent the probabilistic distribution of each input variable in the model, a number of observations on
homogeneous projects which have conditions similar to the target project are required. These efforts can-
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not be made simply for the purpose of analyzing construction emissions of a single operation. Several
DES models being built for other purposes therefore need to be expanded to include an analysis dimen-
sion that can evaluate airborne emissions; this could be achieved with minimal effort. This was the prima-
ry motivation behind our decision to initiate our study with earthmoving and tunneling operations—pre-
built models for such operations already existed.

Another challenge is validation at the output level. Validation of the DES model for construction is
difficult due to its unique qualities (Martinez 2010); emission estimates of the DES model is even more
challenging, however, since collecting the actual output (i.e., the amount of emissions) itself needs consi-
derable attention. It is extremely difficult to measure emissions directly from every piece of equipment
employed in a construction operation. Validation using the output data from a small sample size is possi-
ble only for CAP emissions. GHG emissions can be accurately measured using fuel bills, but collecting
this data in construction is not easy due to the large number of subcontractors and the preponderance of
leased equipment. In addition, the development of emission factors for micro-level equipment activities is
still at an early stage and estimations of micro-scale emissions using DES thus remains in development.

Our future research will focus on addressing the aforementioned challenges. With the development of
DES modeling technologies in construction operations and with regard to the emission factors of micro-
scale equipment activities, DES models for construction operations could be utilized for environmental
purposes; the potential advantages of utilizing DES could greatly help stakeholders to identify construc-
tion emissions and thus avoid risks related to environmental impacts.
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